

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
1	General Activities & Events	1026 days	Fri 10/1/99	Fri 8/22/03																
2	✓ WG8 initial meeting	3 days	Fri 10/1/99	Tue 10/5/99																
3	✓ Spatial Summit Mtg 2 - Geneva	4 days	Tue 5/2/00	Fri 5/5/00																
4	✓ WG 8 Meeting 4 Paris	4 days	Mon 7/3/00	Thu 7/6/00																
5	✓ Latest date for WD release, for review at Meeting #5	0 days	Thu 9/28/00	Thu 9/28/00																
6	✓ TC 211 Meeting in Reston, VA	2 days	Thu 9/7/00	Fri 9/8/00																
7	✓ Spatial Standards Interoperability Subcommittee Meeting	2 days	Mon 9/11/00	Tue 9/12/00																
8	✓ Review WDs at Meeting #5 Orlando	4 days	Tue 11/28/00	Fri 12/1/00																
9	WG8 Meeting #6 Stuttgart (EDCS & EDCS LB)	5 days	Mon 2/26/01	Fri 3/2/01																
10	WG8 Meeting #7 and SC 24 Plenary Lake Tahoe (SEDRIS & SRM & related LBs)	5 days	Sun 6/10/01	Thu 6/14/01																
11	WG8 Meeting #8 California (EDCS, SEDRIS LB)	5 days	Mon 8/20/01	Fri 8/24/01																
12	WG 8 Meeting #9 Den Haag? (SEDRIS pt. 1, and SRM & LB)	5 days	Wed 11/7/01	Mon 11/12/01																
13	WG 8 Meeting #10 (EDCS & LB?)	5 days	Mon 3/11/02	Fri 3/15/02																
14	WG 8 Meeting #11 (SRM & SEDRIS & related LBs, EDCS LB?)	5 days	Fri 6/21/02	Thu 6/27/02																

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004		
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1		
15	WG8 Meeting #n	5 days	Mon 8/18/03	Fri 8/22/03															
16	18023 (SEDRIS)	1021 days	Fri 10/1/99	Fri 8/15/03															
17	Initial NP submitted	0 days	Fri 10/1/99	Fri 10/1/99															
18	18023-1 Functional Specification	701 days	Mon 6/19/00	Wed 2/12/03															
19	Editor's Draft of WD4 SEDRIS Pt 1	0 days	Mon 6/19/00	Mon 6/19/00															
20	WD4 SEDRIS Part 1	0 days	Mon 4/2/01	Mon 4/2/01															
21	WD 4 Pt 1 review	36 days	Mon 4/2/01	Mon 5/21/01															
22	Comments review and preparation	15 days	Tue 5/22/01	Fri 6/8/01															
23	WD 5 SEDRIS Part 1	2 mons	Fri 6/15/01	Thu 8/9/01															
24	Review WD 5	2.3 mons	Fri 8/10/01	Wed 10/10/01															
25	Review and preparation of WD 5 comments	3 wks	Thu 10/11/01	Wed 10/31/01															
26	SEDRIS Part 1 FCD	2.75 mons	Tue 11/13/01	Mon 1/28/02															
27	FCD Ballot SEDRIS Function Spec	4.35 mons	Thu 1/31/02	Fri 5/31/02															
28	Review FCD Part 1 comments	3 wks	Sat 6/1/02	Thu 6/20/02															

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
29	Prepare FDIS SEDRIS Func. Spec.	4 mons	Fri 6/21/02	Thu 10/10/02														
30	FDIS Ballot SEDRIS Func. Spec.	2.5 mons	Fri 10/11/02	Wed 12/18/02														
31	IS Publication SEDRIS Funct. Spec.	2 mons	Thu 12/19/02	Wed 2/12/03														
32	18023-2 Transmittal Format	494 days	Sun 9/30/01	Fri 8/15/03														
33	WD 1 STF	0 days	Sun 9/30/01	Sun 9/30/01														
34	Review WD 1	60 edays	Sun 9/30/01	Thu 11/29/01														
35	Comment review and preparation WD 1	3 wks	Thu 11/29/01	Wed 12/19/01														
36	FCD Ballot STF	4.35 mons	Fri 8/2/02	Fri 11/29/02														
37	Review FCD STF comments	3 wks	Mon 12/2/02	Fri 12/20/02														
38	Prepare FDIS STF	4 mons	Mon 12/23/02	Fri 4/11/03														
39	FDIS Ballot STF	2.5 mons	Mon 4/14/03	Fri 6/20/03														
40	IS Publication STF	2 mons	Mon 6/23/03	Fri 8/15/03														
41	18023-3 Binary Encoding	494 days	Sun 9/30/01	Fri 8/15/03														
42	WD 1 Binary Encoding	0 days	Sun 9/30/01	Sun 9/30/01														

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
43	Review WD 1 Binary encoding	60 edays	Sun 9/30/01	Thu 11/29/01														
44	Review/preparation of WD 1 comments	15 days	Thu 11/29/01	Wed 12/19/01														
45	FCD STF - Binary Encoding Ballot	4.35 mons	Fri 8/2/02	Fri 11/29/02														
46	Review FCD Binary encoding comments	3 wks	Mon 12/2/02	Fri 12/20/02														
47	Prepare FDIS STF-binary encoding	4 mons	Mon 12/23/02	Fri 4/11/03														
48	FDIS Ballot STF-binary encoding	2.5 mons	Mon 4/14/03	Fri 6/20/03														
49	IS publication STF - binary encoding	2 mons	Mon 6/23/03	Fri 8/15/03														
50	18024 SEDRIS Language Bindings	939 days	Fri 10/1/99	Wed 4/23/03														
51	NP submitted	0 days	Fri 10/1/99	Fri 10/1/99														
52	Editor's D of WD4 SEDRIS Language Bindings	0 days	Mon 6/26/00	Mon 6/26/00														
53	WD4 SEDRIS Language Bindings	0 days	Wed 5/30/01	Wed 5/30/01														
54	Review WD 4 LB	60 edays	Wed 5/30/01	Sun 7/29/01														
55	Review/prep of WD 4 comments	15 days	Mon 7/30/01	Fri 8/17/01														
56	WD 5 SEDRIS LB	2 mons	Sun 8/19/01	Wed 10/10/01														

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
57	Review WD 5 LB	60 edays	Wed 10/10/01	Sun 12/9/01														
58	Review/prep of WD 5 comments	3 wks	Mon 12/10/01	Fri 12/28/01														
59	Prepare SEDRIS LB FCD	4 mons	Tue 1/29/02	Mon 5/20/02														
60	FCD Ballot SEDRIS C Language Binding	4 mons	Sat 6/1/02	Thu 9/19/02														
61	Review comments	3 wks	Fri 9/20/02	Thu 10/10/02														
62	Prepare FDIS SEDRIS C language binding	10 wks	Fri 10/11/02	Wed 12/18/02														
63	FDIS Ballot SEDRIS C Language Binding	2.5 mons	Thu 12/19/02	Wed 2/26/03														
64	IS Publication SEDRIS C Language Binding	2 mons	Thu 2/27/03	Wed 4/23/03														
65	18025 EDCS	753 days	Fri 10/1/99	Wed 8/7/02														
66	✓ NP submitted	0 days	Fri 10/1/99	Fri 10/1/99														
67	✓ WD 3 EDCS	0 days	Mon 5/8/00	Mon 5/8/00														
68	✓ WD4 EDCS - Final Working Draft	0 days	Tue 11/7/00	Tue 11/7/00														
69	✓ Review WD 4 EDCS	69 days	Tue 11/7/00	Thu 2/8/01														
70	Review/prep comments	10 days	Mon 2/12/01	Sun 2/25/01														

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004			
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1			
71	WD 5 EDCS	108 days	Fri 3/23/01	Sun 8/19/01																
72	Prepare WD 5	62 edays	Fri 3/23/01	Thu 5/24/01																
73	Review WD 5	67 edays	Thu 5/24/01	Mon 7/30/01																
74	Review of comments on WD 5	3 wks	Tue 7/31/01	Sun 8/19/01																
75	FCD EDCS	142 days	Mon 8/27/01	Fri 3/8/02																
76	Prepare FCD	52 edays	Mon 8/27/01	Thu 10/18/01																
77	FCD Ballot EDCS	121 edays	Thu 10/18/01	Sat 2/16/02																
78	Review FCD comments	3 wks	Mon 2/18/02	Fri 3/8/02																
79	Prepare FDIS EDCS	25 edays	Mon 3/11/02	Fri 4/5/02																
80	FDIS Ballot EDCS	2.5 mons	Fri 4/5/02	Wed 6/12/02																
81	IS Publication EDCS	2 mons	Thu 6/13/02	Wed 8/7/02																
82	EDCS Language Binding	719 days?	Mon 4/3/00	Fri 12/20/02																
83	NP submitted	0 days	Mon 4/3/00	Mon 4/3/00																
84	WD2 EDCS C Language Binding	0 days	Fri 8/11/00	Fri 8/11/00																

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
85	WD 3	0 days	Tue 2/6/01	Tue 2/6/01	-2/6													
86	WD 4	1 mon	Fri 5/25/01	Tue 6/19/01														
87	Review of WD 4	60 edays	Tue 6/19/01	Sat 8/18/01														
88	Review/preparation of EDCS LB WD 4 comments	10 days?	Sun 8/19/01	Thu 8/30/01														
89	WD 5	1 mon	Fri 8/31/01	Thu 9/27/01														
90	Review of WD 5	60 edays	Thu 9/27/01	Mon 11/26/01														
91	Review/prep of WD 5 comments	3 wks	Tue 11/27/01	Mon 12/17/01														
92	Prepare FCD	9 wks	Thu 10/18/01	Tue 12/18/01														
93	FCD Ballot EDCS C Language Binding	4 mons	Wed 12/19/01	Tue 4/9/02														
94	Review comments	3 wks	Wed 4/10/02	Tue 4/30/02														
95	Prepare EDCS C LB FDIS	4 mons	Wed 5/1/02	Mon 8/19/02														
96	FDIS Ballot EDCS C Language Binding	2.5 mons	Tue 8/20/02	Mon 10/28/02														
97	IS Publication EDCS C Language Binding	2 mons	Tue 10/29/02	Fri 12/20/02														
98	18026 SRM	837 days?	Fri 10/1/99	Mon 12/2/02														

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			


ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
99	NP submitted	0 days	Fri 10/1/99	Fri 10/1/99													
100	WD 3 SRM	0 days	Mon 5/8/00	Mon 5/8/00													
101	WD4 SRM - Final Working Draft	0 days	Mon 10/2/00	Mon 10/2/00													
102	WD 5 SRM	136 days?	Mon 12/4/00	Sat 6/9/01													
103	Prepare SRM WD 5	80 days?	Mon 12/4/00	Fri 3/23/01													
104	Review and balloting	61 edays	Sat 3/24/01	Thu 5/24/01													
105	Comments review & preparation	16 edays	Thu 5/24/01	Sat 6/9/01													
106	WD 6	103 days	Mon 6/18/01	Mon 11/5/01													
107	Prepare WD 6	47 edays	Mon 6/18/01	Sat 8/4/01													
108	Review and balloting	73 edays	Sat 8/4/01	Tue 10/16/01													
109	Review comments and preparation	3 wks	Tue 10/16/01	Mon 11/5/01													
110	Prepare FCD	46 edays	Mon 11/19/01	Fri 1/4/02													
111	FCD Ballot SRM	4.3 mons	Fri 1/4/02	Fri 5/3/02													
112	Review & preparation of comments	3 wks	Mon 5/6/02	Fri 5/24/02													

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004	
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	
113	Prepare SRM FDIS	29 edays	Thu 6/27/02	Fri 7/26/02														
114	FDIS Ballot SRM	74 edays	Fri 7/26/02	Tue 10/8/02														
115	IS Publication SRM	2 mons	Wed 10/9/02	Mon 12/2/02														
116	SRM Language Binding	744 days	Mon 4/3/00	Fri 1/24/03														
117	NP submitted	0 days	Mon 4/3/00	Mon 4/3/00														
118	WD1 SRM C Language Binding	0 days	Fri 9/15/00	Fri 9/15/00														
119	WD 2	0 days	Mon 11/20/00	Mon 11/20/00	11/20													
120	WD 3	61 days	Tue 5/1/01	Fri 7/20/01														
121	SRM LB WD 3 available for review	0 days	Tue 5/1/01	Tue 5/1/01														
122	Review SRM LB WD 3	60 edays	Tue 5/1/01	Sat 6/30/01														
123	Review and prepare SRM LB WD 3 comments	3 wks	Mon 7/2/01	Fri 7/20/01														
124	WD 4	58 days	Thu 8/30/01	Fri 11/16/01														
125	WD 4 available for review	0 days	Thu 8/30/01	Thu 8/30/01														
126	Review SRM LB WD 4	60 edays	Thu 8/30/01	Mon 10/29/01														

Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			

ID	Task Name	Duration	Start	Finish	2001				2002				2003				2004
					Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1
127	Review of SRM LB WD 4 comments & meeting preparation	3 wks	Tue 10/30/01	Fri 11/16/01													
128	Prepare FCD	2 mons	Fri 1/4/02	Thu 2/28/02													
129	FCD Ballot SRM C Language Binding	4.5 mons	Mon 3/4/02	Thu 7/4/02													
130	Review comments	3 wks	Fri 7/5/02	Thu 7/25/02													
131	Prepare SRM C LB FDIS	1 mon	Mon 7/29/02	Fri 8/23/02													
132	FDIS Ballot SRM C Language Binding	2.25 mons	Tue 9/17/02	Sat 11/16/02													
133	IS Publication SRM C Language Binding	2.5 mons	Mon 11/18/02	Fri 1/24/03													



Project: WG 8 Schedule Date: Tue 2/20/01	Task		Rolled Up Task		Project Summary	
	Split		Rolled Up Split		External Milestone	
	Progress		Rolled Up Milestone		Deadline	
	Milestone		Rolled Up Progress			
	Summary		External Tasks			